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FAIRMONT COKE WORKS
FAXftMdNtt, kARION COUNTY, WV 26554
CERCLA REMOVAL ACTION .,
ATTN: DENNIS CARNEY, CHARLIE KLEEMAN, ERD/OERR . - ,

. • , . ' • ' ' • , ' • ; • ' • • • ; - • • - . , - • ' ; . , - . , A . ' ,
I. SITUATION (MONDAY, 12/11/95, 1800 HOURS)

A. PERSONNEL ON SCENE: EPA-1, ERCS-17, SATA-2.
S. WEATHER ON SCENE: COLD, VERY WINDY, AFTERNOON CLOUDS,

TEMP* NEAR ZERO, WIND CHILL MAKING -20o. ,
C. AGENCY COSTS AS OF C.O'.B. 12/11/95 CEILINCf

EPA (DIRECT) $ 188,638 $ 200,000
EPA (INDIRECT) 300,195 360,000
SATA ' 539,750 685,000
ERCS 6,235,878 8,005,114

• -OTHER ' • ' ' ' • - * • ' . . ' . '
.UNALLOCATED 3,953,080

? $7,264,461 $13,203,194

D. OSC MATLOCK Ofc SITE, TO DIRECT REMOVAL ACTIVITIES.

II, ACTIONS TAKEN "/ ; ! , .
A. ERCS CONTINUED TO RESLOPE SOUTH END OF OX POND iZ.
B. ERCS RECEIVED 10 LOADS OF RIP/RAP STONE FOR OX POND *2

OUTFALL. v
C. ERCS CONTINUED TO DECON EQUIPMENT AND PREPARE {IT FOR

• ' DEMOBE. ' • • • . . . ' ' • ' . . : - ' • . • . - . • .
' D. ERCS CONTINUED STAGING OX POND *2 (STAGED APPROX. 2,700

CU- YDS) MATERIALS WITHIN OX POND /I, ARE PREPARED TO
CONTINUE TSD OPERATIONS* '

E. ERCS RESUMED T*D OPERATIONS, 39 TRUCKS WERE' SENT OFF-
- ; • • ' : SITE. . - ' • • - • . . - . - . • " • ' • • ' • - . •
F. SATA CONTINUED CONTRACTOR MONITORING, HEALTH AND SAFETY

MONITORING AND SITE ACTIVITY DOCUMENTATION.

III. FUTURE PLANS : . ;
A. EKCS TO CONTINUE STOCKPILING OX POND if2 MATERIALS.
C. ERCS TO CONTINUE SLOPING THE SOUTH END OF OX POND #2.

, D. ERCS TO CONTINUE T&D OPERATIONS.
E. ERCS TO CONTINUE DECONNING OPERATIONS. „

DENNIS MATLOCK, OSC
u.s. EPA - REGION in
WHEELING, WV ,

AR I 00730


